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This project is one of the transportation projects identified in the Transportation
Master Plan and by Council as a priority. The project proposes construction of a
pedestrian bridge, tunnel, or other pedestrian crossing of State Route 179 between
Oak Creek and SR 89A. A pedestrian bridge, tunnel, or other grade separated
crossing in this area would eliminate conflicts between pedestrians and vehicles on
this segment of SR 179. Traffic flow and pedestrian crossing safety would be
improved, and broader area traffic congestion would be reduced.

Status: The Feasibility Report has been completed. Four pedestrian crossing
concepts of SR 179 have been developed as follows:

1. Pedestrian Overpass (bridge structure);

2. Pedestrian Underpass (tunnel structure);

3. Pedestrian Underpass of SR 179 Oak Creek Bridge (featured illustration); and
4. At-Grade Signalized Pedestrian Crossing (a featured illustration above).

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Staff is currently pursuing contracting options for final design development of the
preferred crossing as defined by concept 3 and anticipates commencing the design
by October.
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KEY FEATURES:

Consultant: JE Fuller/WSP
Contractor: TBD
Timing: FY 2018 — FY 2024

Construction Challenges:

e Heavy vehicular and pedestrian
fraffic

e Land acquisition

e Pofential for restricted work hours

e Floodplain

e Property impacts

e Utility impacts

Project Manager:
Robert Welch, PE

(928) 203-5120
BWelch@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY20 Project Budget: $252,500
Total Project Budget: $2,261,100

Project Status

Project Phase % Completion
Design 0%
Construction 0%

August 2019
Completion Date

June 2020
FY 21
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